TCR Program — Application Approval Project #153 — July 2005

Los Angeles Pasadena Blue Gold Line utility relocation.
($X 1000
Estimated Project Cost: $782 TCRP Funds Approved To Date: $550
Total TCRP Funds Available: $550 Phases(s) Approved To Date: 4
Lead Agency: City of South Pasadena Implementing Agency: City of South Pasadena
TCRP Allocations To Date: $550 for Phase(s): 4
Advance Approved: $0 for Phase(s): N/A
LONP Approved to Date: $550 for Phase(s): 4

Project Summary:
The purpose of this project is to underground the

overhead utility lines that run along the site of the
future parking structure (see application for TCRP
Project #152). The overhead utility lines are a major
obstacle to the construction of the parking structure.
The parking structure will include 142 public parking
spaces for Gold Line commuters, 6000 square feet of
commercial and neighborhood serving retail (food
market/café, newsstand, etc.) and 67 for-sale
condominiums. The condominiums will be marketed
to people who will use the Gold line to commute to
work rather than their personal vehicles.

Project
Location

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Community outreach, eminent domain initiated (for a small 1/99 12/02

parcel, not the one being purchased), environmental review.

(from Project #152)

2 Design, development, plans, and working drawing. (From 6/99 5/02
Project #152)
3 Right of Way Acquisition 2/01 2/03
4 Construct under grounding of overhead utility lines. 2/03 12/03 $782
Total: $782

Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

TCRP State Committed $550 $550
Proposed

Developer  |Private Committed $232 $232
Proposed

Totals: Committed $782 $782
Proposed

Totals: $782 $782
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AB 1335 Letter Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

[Developer |Private Totals: $550 $550
Totals: $550 $550

Prior TCRP Action:

¢ Original application was approved on December 6, 2000 (Resolution TA-00-03).

¢ A minor amendment was approved on June 10, 2002, to update the schedule to be consistent with TCRP #152

¢ An application amendment to update the schedule and funding plan was requested in May 2003 but was
deferred by the Commission until June 2003.

¢ An major amendment was approved June 26, 2003, Resolution TAA-03-04, to update the project financial plan
to change a source of local contribution and remove a total of $218,433 (44%) of local funds from the funding
plan, and update the overall project schedule to be consistent with the schedule for related project TCRP #152
— Pasadena Gold Line Mixed-use Transit Development project. The project was delayed due to right of way
acquisition associated with TCRP #152. The funding plan for the project has decreased because a perceived
City required contribution was inadvertently added into the plan. The City contribution was only intended for
TCRP Project #152 - Pasadena Gold Line Mixed-use Transit Development project.

e An AB 1335 Letter of No Prejudice in the amount of $550,000 for Phase 4 was approved on September 24,
2003 (TL-03-01).

¢ An allocation to liquidate the LONP in the amount of $550,000 was approved on July 14, 2005 (TFP-05-07).

Status of Conditions: The following condition was set forth by the Commission under Resolution TA-00-03, and
remains in effect: Prior to an allocation of funds, the conditions stated for Project #152 must be met.

Discussion/lssues: CTC reviewed the Mitigated Neg Dec for the Pasadena Gold Line Mixed Use Facility and
approved the project for future consideration of funding on July 18, 2002, under Resolution E-02-32.




